




| ID | Nom de la tâche                                   | Duration       | Start               | Finish              | April | May | June | July | August | September | October | November | December | January | February | March | April | May | June | July | August | September | October | November |
|----|---|----------------|---------------------|---------------------|-------|-----|------|------|--------|-----------|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|
| 90 | <b>Task 5 - PCSR Update</b>                       | <b>65 days</b> | <b>Mon 20/08/12</b> | <b>Fri 16/11/12</b> |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 91 | <b>Draft PCSR Updates</b>                         | <b>53 days</b> | <b>Mon 20/08/12</b> | <b>Wed 31/10/12</b> |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 92 | Draft PCSR Chapters                               | 40 days        | Mon 20/08/12        | Fri 12/10/12        |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 93 | Transmission to ONR                               | 0 days         | Fri 12/10/12        | Fri 12/10/12        |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 94 | ONR review  | 13 days        | Mon 15/10/12        | Wed 31/10/12        |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 95 | <b>Final PCSR Chapters</b>                        | <b>12 days</b> | <b>Thu 01/11/12</b> | <b>Fri 16/11/12</b> |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 96 | Update following ONR comments (including reviews) | 12 days        | Thu 01/11/12        | Fri 16/11/12        |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |
| 97 | Submission of Final chapters                      | 0 days         | Fri 16/11/12        | Fri 16/11/12        |       |     |      |      |        |           |         |          |          |         |          |       |       |     |      |      |        |           |         |          |



Tâche Avancement Récapitulative Tâches externes Échéance 
  
 Fractionnement Jalon Récapitulatif du projet Jalons externes